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ECT-2 Preparation Summary

A pre-test engineering version of the FOS Release B software will be used 
to support ECT-2

Regular meetings have been conducted with ESDIS and AM-1 personnel 
for ECT-2 planning the last several months

FOS has defined the ECT-2 functional baseline that it is working towards

• This plan has been coordinated with NASA FOS and ESDIS ECT-2 
Team

ECT-2 FOS capabilities

• Real-time commanding

• Real-time telemetry

• Loads and dumps

- RTS loads

- ATC loads

- Spacecraft table loads
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ECT-2 Preparation

Flight Operations Team (FOT) 

• Provides the key role in preparing products for ECT-2

- Display pages

- Procedures

- Test script

Integration Team

• Focus on ensuring ECT-2 functionality is ready to support ECT-2 
preparations and testing

EOC Configuration

• Operations LAN is dedicated to the FOT for ECT-2 preparation at the 
EOC

• Requisite set of servers, User Stations, and peripherals are provided 
to the FOT on the Operations LAN
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ECT-2 Preparation

PDB Status

• The current TRR-version of FOS Release B is configured with PDB#6

• PDB #12 has been defined as the ECT-2 PDB

• PDB #12 will migrate from the FOS DEV area to the INT area and the 
TEST area at the EOC before becoming available to the FOT at the 
EOC
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IST Installation 

Release A IST Status

• FOS has provided ISTs for Release A to MODIS, CERES, MISR, and 
ASTER (Japan)

• Scheduled delivery to Valley Forge is 6/11/97

• MOPITT (Toronto) delivery is being still being coordinated

• The Release A IST software does not interoperate with the Release B 
FOS software at the EOC

• Instrument teams need to coordinate with the FOT if they want to test 
with the Release A configuration in ‘connected’ mode

- Operations LAN is controlled by the FOT for ECT-2 test preparation

- Support LAN dedicated to Release B test

• ISTs can continue to use the Release A software in ‘standalone’ mode
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IST Installation 

Release B Installation Plans

• Release B IST installation is scheduled for the time period between 
9/15/97 and 11/21/97

• Plan is to deliver at 1 IST installation site per week

- Remote checkout by IST installation team will be performed prior 
to on-site checkout

- Sites include MODIS/GSFC; CERES/Langley; MISR/JPL; ASTER/
Japan and ASTER/JPL; MOPITT/Toronto and MOPITT/Colorado; 
AM-1 SDF/VF; SDVF FSTB/GSFC; and FDD/GSFC


